

ctant:

7/29/15 Mooty's call: Per Lee Kernek - design beginning Aug 2015 and take approx. 8 months; construction of new bldg to take 14 months, followed by renovation of existing at approx. 12 months

